COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2009

ESTI MATE SUMVARY 12: 42: 01
CONTI D C14087 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 14087- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 89.5  DAYS TI ME ALLOW 90 WORK DAYS
Rosita Creek PERCENT TI ME: 99. 44 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. BR 069A- 019
Rosita Creek
NAMVE OF RQAD: 069A
PRQJECT OOUNTI ES: CUSTER
CONTRACTOR:
FLATI RON CONSTRUCTCRS, | NC. AND SUBSI DI ARl ES PAY PER OD ENDI NG 03/ 10/ 2009 DATE TI ME STARTED 04/ 05/ 2006
10090 |-25 FRONTAGE ROAD DATE LET 03/ 09/ 2006 DATE WORK BEGAN 04/ 17/ 2006
DATE AWARDED 03/ 14/ 2006 DATE TI ME STOPPED 09/ 29/ 2006
DATE CONTRACT EXECUTED 04/ 03/ 2006 DATE ACCEPTED 09/ 29/ 2006
LONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 04/ 05/ 2006
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,073, 565.87 PARTI Cl PATI NG $ 1, 070, 302. 37 $ 0. 00
AWARD PRQIECT AMT: $ 986, 717. 70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 70% TOTAL EARNI NGS 1, 070, 302. 37 0.00
FUNDS AVAI LABLE: $ 3,263.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 070, 302. 37 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 1, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 070, 302. 37 1, 000. 00
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,070, 302. 37 1, 000. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQIECT: BR 069A- 019 ESTI MATE NO 0008 12: 42: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 REMOVAL OF DELI NEATCR 11. 000 11. 000
EACH 0. 000 0. 00
9. 00000 11. 000 99. 00
0010 202-00220 *REMOVAL OF ASPHALT NAT 2, 099. 000 2, 099. 000
Sy 0. 000 0. 00
1. 80000 2, 099. 000 3,778.20
0015 202- 00240 *REMOVAL OF ASPHALT NAT ( PLANI NG 1, 600. 000 1, 600. 000
Sy 0. 000 0. 00
3. 00000 1, 600. 000 4, 800. 00
0020 202-01000 *REMOVAL OF FENCE 1, 178. 000 1, 178. 000
LF 0. 000 0. 00
0. 35000 1,178. 000 412. 30
0025 202-01130 REMOVAL OF GUARDRAI L TYPE 3 320. 000 320. 000
LF 0. 000 0. 00
8. 00000 320. 000 2, 560. 00
0030 202-01300 REMOVAL OF END ANCHCRAGE 8. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0035 202- 05026 *SAW NG ASPHALT MATERI AL (6 | NCH) 174.000 174. 000
LF 0. 000 0. 00
6. 00000 174. 000 1, 044. 00
0040 203- 00000 UNCLASSI FI ED EXCAVATI ON 680. 000 680. 000
Cy 0. 000 0. 00
14. 00000 680. 000 9, 520. 00
0045 203- 00060 EMBANKMENT MATERI AL ( COWLETE | N PLACE) 3, 396. 000 3, 396. 000
Cy 0. 000 0. 00
14. 50000 3, 396. 000 49, 242. 00
0050 203-01500 BLADI NG 20. 000 20. 000
HOUR 0. 000 0. 00
70. 00000 20. 000 1, 400. 00
0055 207-00205 TOPSO L 465. 000 465. 000
Cy 0. 000 0. 00

8. 00000 465. 000 3, 720. 00



CONTI D: C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQJECT: BR 069A- 019 ESTI MATE NO 0008 12:42: 01

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00011  *ERCSI ON BALES (WEED FREE) 104. 000 104. 000
EACH 0. 000 0.00
19. 00000 104. 000 1, 976. 00
0065 208-00020  *SILT FENCE 3, 343. 000 3, 343. 000
LF 0. 000 0.00
2. 50000 3, 343. 000 8, 357. 50
0070 208-00045  *CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
1, 450. 00000 1. 000 1, 450. 00
0075 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0080 208-00205  ERCSI ON CONTROL SUPERVI SOR 62. 000 62. 000
HOUR 0. 000 0.00
42. 00000 62. 000 2, 604. 00
0085 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0090 210-00810  RESET GROUND S| GN 1. 000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0095 212-00006  *SEEDI NG ( NATI VE) 0. 540 0. 540
ACRE 0. 000 0.00
750. 00000 0. 540 405. 00
0100 213-00003  *MJILCH NG (WEED FREE) 0. 540 0. 540
ACRE 0. 000 0.00
750. 00000 0. 540 405. 00
0105 213-00061  *MJILCH TACKI FI ER 324. 000 324. 000
LB 0. 000 0.00
1. 50000 324. 000 486. 00
0110 216-00037  *SO L RETENTI ON BLANKET ( COCONUT) 3, 158. 000 3, 158. 000
5% 0. 000 0.00
2.00000 3, 158. 000 6, 316. 00



CONTI D: C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQIECT: BR 069A- 019 ESTI MATE NO 0008 12: 42: 01

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 304-06007  AGGREGATE BASE COURSE (CLASS 6) 2, 203. 000 2,203. 000
cy 0. 000 0. 00
40. 00000 2,203. 000 88, 120. 00
0120 403-33741  *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 2, 481. 570 2,481.570
TON 0. 000 0.00
78. 00000 2, 481. 570 193, 562. 46
0125 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 503. 000 0. 000
GAL 0. 000 0.00
4.50000 0. 000 0.00
0126 506-00218  RIPRAP (18 INCH) CMD #2 150. 000 150. 000
cy 0. 000 0.00
85. 00000 150. 000 12, 750. 00
0130 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
14. 00000 1, 300. 000 18, 200. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 4.000 4. 000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0140 606-02005  *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0. 000 0.00
1, 400. 00000 4.000 5, 600. 00
0145 607-00005  *END POST 3. 000 3.000
EACH 0. 000 0.00
95. 00000 3.000 285. 00
0150 607-00010  *CORNER AND LI NE BRACE POST 7.000 7.000
EACH 0. 000 0. 00
95. 00000 7.000 665. 00
0155 607-01000  *FENCE BARBED WRE W TH METAL PCSTS 1, 255. 000 1, 255. 000
LF 0. 000 0.00
1. 75000 1, 255. 000 2,196. 25
0160 607-11580  *FENCE ( TEMPORARY) 970. 000 970. 000
LF 0. 000 0.00
1. 75000 970. 000 1, 697. 50



CONTI D: C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQJECT: BR 069A- 019 ESTI MATE NO 0008 12:42: 01

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0165 607-60116  *16 FOOT GATE 1. 000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0170 612-00001  DELI NEATOR (TYPE I) 3.000 3.000
EACH 0. 000 0.00
15. 50000 3.000 46. 50
0175 612-00003  DELI NEATOR (TYPE I11) 3.000 3.000
EACH 0. 000 0. 00
16. 50000 3.000 49. 50
0180 614-00011  SIGN PANEL (CLASS I) 3.000 3.000
SF 0. 000 0.00
17. 50000 3.000 52.50
0185 614-00200  STEEL SIGN POST (U-2) 16. 000 16. 000
LF 0. 000 0.00
10. 00000 16. 000 160. 00
0190 621-00425  *DETOUR 1. 000 1. 000
LS 0. 000 0.00
115, 000. 00000 1. 000 115, 000. 00
0195 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.900
LS 0. 000 0.00
10, 000. 00000 0.900 9, 000. 00
0200 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
92, 000. 00000 1. 000 92, 000. 00
0205 627-00005  *EPOXY PAVEMENT MARKI NG 20. 000 20. 000
GAL 0. 000 0.00
442. 00000 20. 000 8, 840. 00
0210 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 146. 000 146. 000
DAY 0. 000 0.00
98. 00000 146. 000 14, 308. 00
0215 630-00012  *TRAFFI C CONTROL MANAGEMENT 18. 000 18. 000
DAY 0. 000 0. 00
385. 00000 18. 000 6, 930. 00



CONTI D: C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQIECT: BR 069A- 019 ESTI MATE NO 0008 12: 42: 01

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0220 630-80002  *FLASH NG BEACON ( SCLAR) 4. 000 4. 000
EACH 0. 000 0. 00
550. 00000 4.000 2, 200. 00
0225 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 4. 000 4.000
EACH 0. 000 0. 00
49. 00000 4. 000 196. 00
0230 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 18. 000 18. 000
EACH 0. 000 0.00
11. 00000 18. 000 198. 00
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 20. 000 20. 000
EACH 0. 000 0. 00
11. 00000 20. 000 220. 00
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE ©) 4. 000 4.000
EACH 0. 000 0.00
11. 00000 4.000 44.00
0245 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 33. 000 33.000
EACH 0. 000 0.00
11. 00000 33.000 363. 00
0250 630-80370  CONCRETE BARRI ER ( TEMPORARY) 2, 124. 000 2, 124. 000
LF 0. 000 0.00
22. 00000 2, 124. 000 46, 728. 00
0255 700-70010 F/A M NOR CONTRACT REVI Sl ONS 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70011  F/ A PARTNER NG 2, 006. 910 2,006. 910
FA 0. 000 0. 00
1. 00000 2,006. 910 2,006. 91
0265 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE -7,426. 250 -7, 426. 250
FA 0. 000 0.00
1. 00000 -7, 426. 250 -7,426.25
0270 700-70016  F/ A FUEL COST ADJUSTMENT 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQJECT: BR 069A-019 ESTI MATE NO 0008 12:42: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -317.120 -317.120
F A 0. 000 0. 00
1. 00000 -317.120 -317.12
0280 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70380 F/ A EROSI ON CONTROL 7,927.620 7,927.620
F A 0. 000 0.00
1. 00000 7,927.620 7,927.62
CAT 0200 CURRENT AMI  $ 729,466.37 $ 0.00$ 726, 202. 87
CAT NOO300 STRUCTURE L-15-E
0300 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0305 206-00000 STRUCTURE EXCAVATI ON 926. 000 926. 000
CcY 0. 000 0. 00
6. 00000 926. 000 5, 556. 00
0310 206-00100 STRUCTURE BACKFI LL (CLASS 1) 287.000 287.000
CcY 0. 000 0.00
35. 00000 287.000 10, 045. 00
0315 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 208. 000 208. 000
CcY 0. 000 0. 00
40. 00000 208. 000 8, 320. 00
0320 601-03030 CONCRETE CLASS D (BOX CULVERT) 505. 540 505. 540
CcY 0. 000 0. 00
375. 00000 505. 540 189, 577. 50



CONTI D C14087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 14087-BI D ESTI MATE RUN 03/ 10/ 2009
PRQIECT: BR 069A- 019 ESTI MATE NO 0008 12: 42: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE L-15-E

0325 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 109, 750. 000 109, 750. 000
LB 0. 000 0. 00
0. 80000 109, 750. 000 87, 800. 00
0325 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0330 606-11000 *BRI DGE RAIL TYPE 10 137. 000 137. 000
LF 0. 000 0. 00
98. 00000 137. 000 13, 426. 00
CAT 0300 CURRENT AMI  $ 329,724.50 % 0.00$ 329, 724. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0335 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0340 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0345 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375.00
CAT 0400 CURRENT AMI  $ 14,375.00 $ 0.00$ 14, 375. 00

PRQJIECT TOTAL CURRENT AMI $ 1,073,565.87 $ 0.00$%$ 1,070, 302. 37



